



Event	Round table
Organizer:	Kievmiskbud
Subject	NSK Olimpiyskiy reconstruction: Step by Step towards the Victory!
Date	26 March 2009
Location	Exhibition complex KievExpoPlaza, Kyiv, Ukraine

Introduction:

This round table was held during the 8-th international fair "Building & Architecture 2009" held in Kiev on 24-28 March, 2009. The round table was organized by the general contractor of the NSK Olimpiyskiy development project – the KievMiskBud Construction Holding. The discussion was headed by *Mr. Vasyl Mozhar, Vice president of KievMiskBud*. Key speakers of the round table were the following representatives of government and business parties actively involved in NSK Olimpiyskiy reconstruction:

- *Mr. Yuriy Pavlenko, Minister of Youth, Family and Sports of Ukraine;*
- *Mr. Olexandr Galytskyi, Chief engineer of KievMiskBud;*
- *Mr. Yuriy Seregin, NSK Olimpiyskiy Reconstruction Chief Architect;*
- *Mr. Oleg Zhyvytskyi and Mr. Vasyl Kocherga, directors of Solstroy and KievPidzemShlyakhBud-2 respectively (two sub-contractor companies involved in NSK Olimpiyskiy Reconstruction).*

Before the round table started, all interested people were offered a guided tour to NSK Olimpiyskiy construction site.

Minutes:

Minister of Youth, Family and Sports of Ukraine, Mr. Yuriy Pavlenko, stressed the point, that NSK Olimpiyskiy reconstruction is one of the largest infrastructure projects held since Ukraine obtained independence in 1991, and this fact brings all parties involved in this project to a high level of responsibility. According to the Minister's words, Government of Ukraine can and will keep all promises and obligations for continuous and regular financing of the reconstruction project in order to keep the dynamics of the construction works in accordance with the schedule. Thus, 800 million UAH will be granted from the State budget for the NSK development in 2009.

Mr. Olexandr Galytskyi, Chief engineer of KievMiskBud, informed the participants of the round table about the current status and further development plans of the NSK Olimpiyskiy reconstruction. As of today, all poles for the lower layer of the Stadium are fixed already and grillages are being mounted on top of sets of four poles in order to spread the load of future stands of the Stadium. Also works on relocating the water drainage stump are currently underway. In April, the construction of holders for seats of the lower layer of the Stadium is planned to be started, as well as within the next two months the supplier/suppliers of roof metal constructions are planned to be determined.



EURO 2012 Fair, Congress and Seminar Report Ukraine

Vasyl Mozhar, also commented the fact, that suppliers of all services, works and construction materials for the NSK Olimpiyskiy are being selected on the basis of strict tender procedures which enable KievMiskBud to attract suppliers of goods on the fair prices; thus, metal products that are currently used at the construction site are 9.5% below the market price, concrete and cables – 8.5% and 25% correspondingly.

General Remarks:

The round table “NSK Olimpiyskiy reconstruction: Step by Step towards the Victory!” was attended by a large number of participants. This fact proved the importance of NSK Olimpiyskiy reconstruction issue to the society and a high interest to this topic from different business circles.